

CONSTRUCTION PROJECT EXECUTIVE SUMMARY TEMPLATE

Try Smartsheet for FREE

Construction projects have many moving parts, which means executive summaries need to capture a lot of information in a small space. Consider a construction-specific executive summary template to ensure that stakeholders are keyed into the most vital project information.

This construction project executive summary template allows users to give a high-level overview of the key aspects of a project, such as status, risks, issues, and changes. Available in both blank and sample versions, this editable template condenses complex project information into an easily digestible format. To use it, simply fill in each section with relevant, concise information about the current state and progress of your construction project, ensuring it remains updated and reflective of any changes or developments.

Blank template on page 2.

PROJECT NAME	Sunridge Villa Residential Development		
PREPARED BY	PROJECT LEAD	DATE	
Greenfield Construction LLC	Michael Thompson	00/00/0000	
COMPANY CONTACT INFO	ON-SITE CONTACT INFO		
(123) 456-7890 email@greenfieldconstruction.com	(123) 456-7890		
PROJECT STATUS OVERVIEW			
MILESTONE	STATUS	START DATE	COMPLETION DATE
Initial Groundwork	In Progress	00/00/0000	00/00/0000
BUDGET UPDATES			
ENHANCEMENTS	ESTIMATES	VARIANCE	TIME AND MATERIALS UPDATE
Upgraded Kitchen Fixtures	\$25,000	Within Budget	Additional 2 days for custom installations.
PROJECT ISSUES	<p>ISSUE 1: Supply chain disruptions have delayed the delivery of key construction materials, impacting the project timeline.</p> <p>ISSUE 2: There are unexpected delays in receiving construction permits from local authorities.</p>		
PROJECT RISKS	PLAN	PROBABILITY	IMPACT
RISK 1: Weather-Related Delays	Implement a flexible work schedule and secure the site for severe weather.	Medium	High
RISK 2: Cost Overruns	Conduct regular budget reviews.	Low	Medium
PROJECT CHANGE ORDERS	DETAILS	STATUS	
CHANGE ORDER 1: Enhanced Security Features	Upgrade the security system in response to stakeholder concerns.	Under review with potential for implementation in the next phase.	
PROJECT SUMMARY NOTES	The Sunridge Villa Residential Development is progressing, with key milestones being closely monitored. Overall, the project is on track to deliver high-quality, sustainable residential homes.		

EXECUTIVE SUMMARY

PROJECT NAME			
REPAIRED BY	PROJECT LEAD	DATE	
COMPANY CONTACT INFO	ON-SITE CONTACT INFO		

PROJECT STATUS OVERVIEW

MILESTONE	STATUS	START DATE	COMPLETION DATE

BUDGET UPDATES

ENHANCEMENTS	ESTIMATES	VARIANCE	TIME AND MATERIALS UPDATE

PROJECT ISSUES				
PROJECT RISKS	PLAN	PROBABILITY	IMPACT	
PROJECT CHANGE ORDERS	DETAILS	STATUS		
PROJECT SUMMARY NOTES				

DISCLAIMER

Any articles, templates, or information provided by Smartsheet on the website are for reference only. While we strive to keep the information up to date and correct, we make no representations or warranties of any kind, express or implied, about the completeness, accuracy, reliability, suitability, or availability with respect to the website or the information, articles, templates, or related graphics contained on the website. Any reliance you place on such information is therefore strictly at your own risk.